2. **Deliverable Dates**

ID	Task Name	Duration	Start	Finish
1	Meeting with the Company's Leader	1 day	Fri 18/12/09	Fri 18/12/09
2	Working on Calculations	15 days?	Mon 21/12/09	Fri 08/01/10
3	Prototype of GUIs	5 days?	Mon 11/01/10	Fri 15/01/10
4	Meeting with the Company's Leader	1 day	Mon 18/01/10	Mon 18/01/10
5	GUI of Calculator Segments	10 days?	Wed 20/01/10	Tue 02/02/10
6	Switch between Segments	15 days	Wed 03/02/10	Tue 23/02/10
7	Testing on the Device	15 days	Wed 03/02/10	Tue 23/02/10
8	Meeting with the Company's Leader	1 day	Wed 24/02/10	Wed 24/02/10
9	Update the GUI's	5 days?	Thu 25/02/10	Wed 03/03/10
10	Functionalities of the Calculator Segments	10 days	Thu 04/03/10	Wed 17/03/10
11	Testing on the Device	10 days	Thu 04/03/10	Wed 17/03/10
12	Tax Refund Calculations	15 days	Thu 18/03/10	Wed 07/04/10
13	Sending User Details	2 days?	Fri 26/03/10	Mon 29/03/10
14	Testing on the Device	15 days	Thu 18/03/10	Wed 07/04/10
15	Meeting with the Company's Leader	1 day	Thu 08/04/10	Thu 08/04/10
16	Update the Changes	2 days?	Fri 09/04/10	Mon 12/04/10
17	Final Application	3 days	Tue 13/04/10	Thu 15/04/10
18	Design Manual	11 days?	Fri 01/01/10	Fri 15/01/10
19	Presentation	3 days?	Mon 08/02/10	Wed 10/02/10
20	User Manual	4 days?	Thu 08/04/10	Tue 13/04/10
21	Project Report	7 days?	Thu 08/04/10	Fri 16/04/10