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1. Project Plan

Project has been divided to parts showing follow:

Project Architecture Design
Project GUI Design

Get the keyword from Occam
Match the keywords from C
Finish the design manual
Design and Code the WebPages
Implement GUI

Learn Antlr Deeply

Implement partl

Test part 1

Learn more about TBB

Try to implements part2

Test part 2

Learn more about Occam and TBB for prepare part 3
Try to implement part3

Test part 3

Final Test and Summary project

Finish Project Report

The detail will be given after gantt chart.
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2. Project Plan Gantt Chart

The diagram below will show the data and last duration of each module.

[ ] Tazk Marme Duration Start Finish Predec her | January | Fehruary | March | April |
1312 | 27M2 [ 1001 | 2401 | 0702 | 21402 | 0703 | 2103 | 0404 | 1804

1 E Project Architecture Design Sdays | Mon 251209 Frictao1Mo ]

2 M Project GUI Design 2days | Mon 0401M00 Tue 050140 1

3 E Get the keywaord from Occam Zolays Wed 0610110 Thu 070110 2

4 E Match the keyweards from C 2days Fridd1 A0 Mon 110140 3

3 E Finizh the design manusl 2oays Tue 120110 Wed 130110 4

[ E Design and Code the Webpages Z2days Thu140110  Fri13/0110 5

7 E Implement GLUI Foays ) Mon 180110 Wed 200110 &

g E Learn &ntlr Deeply Sdays Thu 210110 YWed 270110 7

9 E Implement part Soays Thu 280110 Wed 030210 5

10 |E4 Test part 1 Sdays Thu 040210 YWed 1000210 9

11 E Learn mare ahout TEB 10days  Thu 1102100 Wed 24021010

12 [ Try to impelement part2 Sdays | Thu 250210 Wed 030340 11

13 |Ed Test part 2 Sdays | Thu 040310 Yed 1000310 12

14 E Learn more about Ococam and TE Soays ) Thu 110340 Wed 170340 13

15 | [Ed Try to implement part3 Soays ) Thu 180310 Wed 240310 14

16 E Test part 3 Sdays Thu 250310 YWed 310310 15

17 E Fimal Test and Summary project Soays Thu 010410 Mon 120410 16

18 E Finizh Project Report 4 days | Tue 130410 Fri160410 17

3. Explanation of the Gantt Chart

3.1 Project Design:
The whole project architecture will be implemented at this state. It includes:
3.1.1 Project Architecture Design:
e Project Domain Diagram Implementation

e Use Case Diagram Implementation

3.1.2  Project GUI Design:
e Project GUI will be designed in this state.
e Each component will be used and brief explanation here.

3.1.3 Get the keywords from Occam:
e Collect the keywords which should be translated in the project.

3.1.4 Match the keywords from C
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e Find matched keywords which could do as same as Occam keywords.

3.1.5 Finish the design manual

e Summary whole design part in this document.

3.1.6 Design and Code the WebPages

e Design demonstration WebPages and implement it.

3.2 Implementation and Modular Testing
321 Implement GUI
e Implement GUI using Microsoft Visual 2008.

3.2.2 Learn Antlr Deeply
In research duration, I just research what the Anltr could do, what's
the advantage of the Antlr, but not how to use it to finish everything
what I want. I will lean how to use it to solve the problem what I will

meet and I have got.

3.2.3 Implement partl
Part 1 means translate some basic grammars of Occam, include:
e Basic data type
e Conditional syntax
e Loop
e Etc
324 Testpartl
3.2.5 Learn more about TBB
TBB (Threading Building Block is most difficult part of this project, how to
use this library to implement parallel programming is point of this project.
3.2.6 Try to implements part2
Part 2 means translate some advance programmer of Occam, include:
e PAR
e ATL

3.2.7 Test part2
3.2.8 Learn more about Occam and TBB for prepare part 3
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Part 3 means translate channels and channel protocols of Occam. How
to implement communication between channels is also a difficult part
of the project. Before we start to translate it, we have to know what it is
and how it works.

3.29 Try to implement part3
Try to use TBB to implement communication between channels.

3.2.10 Test part 3

3.3 Final Testing and finish the project report
3.3.1 Final Test and Summary project
3.3.2 Finish Project Report
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